

Hard Hats for Christ Project Roster

Pending Applications					
Portland	OR	Planning	40'x60' Building ground up	Hoping to start Summer of 2012	Open
Central	WI	Planning	Siding replaced, painting & landscaping	Hoping to start Summer of 2012	Open

Pending Project					
Northern	OR	Framing	Meeting Hall	Starting March of 2012	Open
Southwest	WA	Planning	Sanctuary	Hoping to start Spring 2013	

Committed To					
Northern	OR	Permitting Stage	5 Camp Cabins	Hoping to starting April of 2012	Newton & Volunteers
Western	SD	Project in progress	50'x80' Sanctuary	Hoping to start May 2012	
Northern Mexico		Organizing Teams	Building new dorms for a camp	Will start Jan 2013	Rvers & Associates Welcome

On-Going					
Northern	NC	Finishing	Camp Dinning Hall	In progress	Finishers needed
Middle	AZ	In progress	Repairs on Camp buildings	On-going	Avis
Northern	OR	In progress	Repairs & remodeling for Housing	On-going	
Southern	AZ	In progress	Camp with mis. Projects	In progress	Avis

Active					
Northern	CA	Inside work	Church education wing	In progress all phases of construction	
Puget Sound	WA	Ground Up	Bathrooms	In progress	Mckay

For the protection of the client, the name of the organization and address are not listed. That information will be given after contacting the office.

To be assigned to a project we must have your application on file in the office, along with a background check.